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Self-Anchored

Suspension Bridge

Working Day If no, explain:
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Diary: Dispute

General Comments

ITEM 67, ERECT PWS CABLE SYSTEM;
WPP8/EPP8 HANDROPE ANCHOR PLATES:

There is work in the field today to address a punchlist item on the orientation and location of the PP8
anchorplates for the handrope and messenger cable. The need to orient these handrope anchor plates
correctly was confirmed in the response to ABF-RFI-003246R00. By the end of today, all but 1 plate was
addressed. The plate that was not addressed today will be addressed tomorrow.

For this operation part time are Superintendent Scott Smith and Engineer Ankur Singh. The ironworkers
on this operation are Lonny Candelaria and Zach MacDonald at the start at about 0930, with ironworkers
Kelly Tull (foreman) and Matt Cochran joining the work at about 1030, and ironworker Marcel starting on
this operation about 1100. The work of the ironworkers prior to starting this operation is not inspected by
me and is inspected by others. The ironworkers use a manlift JLG Lift 477-10-5024, ABF ID 002291 at the
start of the operation. They get a second manlift about 1100 after the other ironworkers joined the
operation - Gene S-125, ID 10026318. Today’s work is an 8 hour Saturday 1.5x OT shift, with work
stopping at 1500 for 1530 end shift off site.

Ankur called me about 0900 to say the work would start in about a half hour. The operation does start
about 0930 at WPP8. A messenger cable (interior only) is de-tensioned and the bottom interior anchor
plate at WPP8 is removed. Note that the upper anchor plates at WPP8 for the handrope are ok with no
work needed. Then a messenger cable (interior only) is de-tensioned at EPP8 and the bottom interior
anchor plate at EPP8 is removed. Then the other messenger cable (exterior) at WPP8 is detensioned and
the anchor plate is removed. The bottom interior anchor plate at EPP8 is flipped, with thread locking
compound used on the snug tight bolt threads (note, shoulder bolt, with shoulder bearing on cable band
surface). The EPP8 interior messenger cable is re-tensioned and the tension is checked, with ABF
Enginer Ankur Singh and I verifying that the correct tension is achieved. Then, prior to de-tensioning
handropes for removing the upper anchor plates at EPP8, the EPP10 stanchion is tied back with come-
alongs. This was the status of work at WPP8/EPP8 at 1300. The rest of the afternoon portion of the work
(after 1300) is inspected by Abbas Iranmanesh. By the end of the shift (1500 stop work for 1530 end shift)
the following is the status of this work on the anchor plates:

WPP8 Upper Anchor Plates for Handropes – no work was necessary; they were correct.

WPP8, Lower Anchor Plates for Messenger Cables – both the interior and exterior anchor plates were
removed and replaced with the correct anchor plates (from EPP8, upper) in the correct orientation.
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EPP8, Upper Anchor Plates for Handropes – both the interior and exterior anchor plates were removed
and replaced with the correct anchor plates (from WPP8 lower) in the correct orientation.

EPP8, Lower Anchor Plates for Messenger Cables – the interior anchor plate was removed and flipped.
The exterior anchor plate still needs to be removed and flipped, with this scheduled for tomorrow (Sunday
4/7/2013).

ASTM A354 GRADE BD MATERIAL - FIELD INSPECTION:

Per direction from management, we are inspecting the A354 Grade BD material on the bridge to confirm
that there are no broken bolts/rods and look for any issues with the rods/bolts. For the cable/saddle items,
in the morning, Doug Wright, Laraine Woo, and Abbas Iranmanesh inspect the PWS anchor rods. Then,
in the afternoon at the tower saddle (1300~1500, including time to get to the tower top and back down),
inspection is by Bob Brignano (tower saddle turned rods for the tower saddle segment splices), Doug
Wright (tower saddle tie rods), and Laraine Woo (tower saddle to tower grillage anchor bolts). We inspect
for any visual issues and also put hands on all the nuts or bolt heads that are accessible. The inspection
checklists are in a separate package for all the A354 Grade BD material inspections.

INSPECTOR OT REMARK:

Field and Office 8 hours: A354 Grade BD meeting for planning inspection (0800~0900). Inspect PP8
handrope anchor plates operations in the morning (0930~1300). Inspect A354 Grade BD material in the
afternoon at the tower saddle (1300~1500). Office first thing in the morning and late in the afternoon to
create and compile summary and inspection documentation.
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